

Affordable Dwellings Schedule

Plot no.	Total floor	Rented Ho	Affordables	Drawing N Bed	Type	Materials		
						Parking Sp	Facing Bric	Roof Tiles Window Colour
28	89.64	SO		1 L-WOO-74	3 Semi	On Drive	Brick 1 (Ye Flat Grey	Anthracite
29	79.4	SO	1	L-WOO-74	2 Semi	On Drive	Brick 1 (Ye Flat Grey	Anthracite
30	89.64	SO		1 L-WOO-74	3 Semi	Parking Sp	Brick 2 (Re Burnt Orar	Cream
31	89.64	RH		1 L-WOO-74	3 Semi	Parking Sp	Brick 2 (Re Burnt Orar	Cream
32	79.4	SO	1	L-WOO-74	2 Semi	Parking Sp	Brick 2 (Re Flat Grey	Cream
33	79.4	RH	1	L-WOO-74	2 Semi	Parking Sp	Brick 2 (Re Flat Grey	Cream
34	79.4	RH	1	L-WOO-74	2 Semi	Parking Sp	Brick 2 (Re Flat Grey	Cream
35	54.2	RH	1	L-WOO-74	1 Semi	Parking Sp	Brick 2 (Re Flat Grey	Cream
36	54.2	RH	1	L-WOO-74	1 Semi	Parking Sp	Brick 2 (Re Flat Grey	Cream
37	79.4	RH	1	L-WOO-74	2 Semi	Parking Sp	Brick 2 (Re Flat Grey	Cream
Totals:	774.32		2	5	3			

As per Angela's suggestion.

Phase 1 Duration: approx 12 months from start on site
Complete all below dwellings

Plot no.	Market Dv	Affordable
1	1	
2	1	
3	1	
4	1	
5	1	
6	1	
7	1	
8	1	
9	1	
10	1	
11	1	
12	1	
13	1	
14	1	
15	1	
16	1	
17	1	
18	1	
19	1	
20	1	
21	1	
28		1
29		1
30		1
31		1
32		1
33		1
34		1
35		1
36		1
37		1
Totals:	21	10

0.583333

All access roads and paths to be complete (apart from surface courses) to above plots.