MORTON & HALL CONSULTING LIMITED
CONSULTING STRUCTURAL ENGINEERS

SCHEDULE OF CHANGES :

1 – PROPOSED TILES CHANGED TO CREST DOUBLE PANTILE RUSTIC RED