PHASE ONE

Delivery of 170 residential units
Site for community facility Public open space
Footpath / Cycleway route phase one
Structural / landscape planting

PHASE TWO A and B

Delivery of 138 residential units
Remainder of Public open space
Footpath / Cycleway route
Structural / landscape planting

PHASE THREE

Delivery of 207 residentials units
Footpath / Cycleway route
Stuctural / landscape planting

PHASE FOUR A and B

Delivery of remaining 155 residential units
Completion of footpath / cycleway route and
links to north and south Woolram Wygate
Completion of structural / landscape planting

PHASE ONE 2005/07	170
PHASE TWO 2008/10	138
PHASE THREE 2011/13	207
PHASE FOUR 2014/16	155
TOTAL	670

Rev.	By	Notes	Date
A	GJ	ADDITIONAL INFORMATION	5/7/6

THE ROBERT DOUGHTY CONSULTANCY LIMITED
TOWN AND COUNTRY PLANNING-LANDSCAPE ARCHITECTURE
32 High Street, Helpringham, Sleaford, Lincolnshire, NG34 0RA
Tel: (01529) 421646 Fax: (01529) 421358
Website: www.rdc-landplan.co.uk
E mail: admin@rdc-landplan.co.uk

Client: ALLISON HOMES EASTERN LIMITED

Project: WYGATE PARK SOUTH

Drawing title: PHASING PLAN IN RESPECT OF PLANNING PERMISSION H16/0578/01 CONDITION 4. APPROVED 06/11/2003

Job No.	Drawing No.	Rev.	Drawn
520/32	MP6	A	GJ

Scale	Date	Checked
0 · 50 · 100	31/10/05	

SHDC PLANNING & DEVELOPMENT
19 JUL 2006
Ref. 1010/06

17 JUL 2006