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Site Strip
Establish Compound 
Roads & sewers stage 1
Off site drainage works
Roads stage 2 & footpaths
Services

Plot 1 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 2 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 3 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 4 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 5 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 6 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 7 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 8 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 9 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10

Plot 10 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 11 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 12 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 13 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 14 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 15 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 16 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 17 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 18 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 19 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 20 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 21 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 22 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 23 Parish 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 24 Parish 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 25 Parish 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 26 Parish 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 27 Parish 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 28 Parish 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 29 Parish 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 30 Parish 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 31 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 32 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 33 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 34 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 35 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 36 Social 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 37 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 38 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 39 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 40 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 41 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 42 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10 9 10 10
Plot 43 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 44 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 45 Carpark 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10
Plot 46 S/Home 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 47 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 48 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10
Plot 49 1 1 2 3 3 4 4 5 5 5 6 6 6 7 7 7 8 8 9 9 10 10

 

1 FOUNDATIONS TO D.P.C
2 DRAINAGE
3 BRICKWORK TO JOIST / SCAFFOLD
4 BRICKWORK TO PLATE / SCAFFOLD
5 WATERTIGHT – TRUSSES/TOPOUT/TILE
6 FIRST FIX
7 PLASTER
8 SECOND FIX
9 DECORATION / TILING / KITCHEN

10 FINALS, SNAG, FENCING, EXTERNALS, LANDSCAPING, CML

11 DRAINAGE
12 PARKING COURTS

L ROADS & SEWERS
SERVICES
SITE STRIP & ESTABLISHMENT

Abbey Farm, Crowland

DRAFT PROGRAMME

DURATION
31.1.19

R & S Contractor to act Principle Contractor
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