
 

 

 

 

Construction Management Plan 
 

Phasing of The Development 

 

Phasing of the development is as per the below plan. Phase 1a includes the front 9 plots in 

this planning application. 

 

 
 

 

The Parking of Vehicles of Site Operatives and Visitors 

 

It is our intention to maintain good neighbourly relations with adjoining homeowners and 

users of other land/buildings and avoid any issues arising particularly in respect of parking 

and access.  

 

All vehicle parking will be within the site compound or where necessary i.e. for unloading or 

using equipment located adjacent to the works area where the site is unoccupied. No parking 



will be permitted outside of properties once handed over. All vehicles to be parked at owner’s 

risk and must be parked to allow safe access for emergency and other vehicles.  

 

Safe segregation routes will be provided within the site compound and across the site to 

clearly distinguish the routes to be taken between pedestrians and vehicles to maintain 

separation at all times 

 

The Loading and Unloading of Plant and Materials 

 

Only pre-arranged deliveries will be allowed so as to avoid any local disruption caused by a 

backlog of vehicles, particularly with there being both homes and a commercial premise 

opposite the principal site entrance. 

 

Where possible, we will aim to avoid the busy times of between 8.45-9.15am and 3.00-

3.45pm where people take children to school or go to/from work. 

 

Bulky and heavy materials are to be transported using appropriate machinery which will be 

operated only by personnel holding a relevant certificate.  Other materials are to be moved 

manually taking into consideration Manual Handling and COSHH Regulations. 

 

The Storage of Plant and Materials Used in Constructing the Development 

 

Storage of materials and plant on site will be kept within the site compound or adjacent to 

works areas when being used.  Valuable or fragile materials may be delivered to the D 

Brown head office and transported as needed to avoid vandalism or theft. 

 

Cement will be stored on site and a COSHH assessment is recorded. All other materials are 

assessed as works progress. 

 

Any site fuel stored on site will be kept in a secure and isolated area of the compound, 

however we will aim to bring this out internally using site diesel cubes rather than have excess 

storage on site. 

 

Wheel Washing Facilities 

 

Initially, access for site vehicles and visitors will be via Seagate Road so that the traffic is 

directed straight to the site compound and office. Site offload facilities will be provided by 

means of teleporters/forklifts and be solely used to distribute materials around site to restrict 

the movement of vehicles crossing the site to subsequently re-enter the public highway.  

 

Should there be adverse conditions or deliveries that require vehicles or access roads to be 

cleaned before leaving site, there will be a 110V jet washer located within the site facilities.  

 

 



Surface Water Run Off During Construction 

 

Surface water produced by the development will be discharged in accordance with the SRC 

drainage strategy reference SRC – 22421-10A. As the plots are built out of the ground to suit 

the minimum FFLs of 3700 AOD as specified in the FRA, there is a fall created in an East to 

West direction. Therefore, any exceedance will be directed to the existing road side 

watercourse, which flows upstream into the IDB maintained drain. 

 

As we build further into the site, the remaining 171 plots will have a standalone drainage 

system. The post development surface water discharge to the existing watercourse will be 

reduced to much less than the existing greenfield run off, due to the standalone system 

which utilises attenuation basins and a hydro brake. 

 

Noise 

 

The effects of noise from the construction site will be controlled by introducing management 

and monitoring processes to ensure that best practice methods are planned and employed to 

minimise noise during construction.  

 

The Noise Management considerations for this project will consider the residential properties 

immediately surrounding the site, as well as the impact on neighbouring streets. 

 

Several safeguards exist to minimise the effects of construction noise and these will be 

applied during the construction and incorporated. These will include:  

- Compressors brought on to site should be silenced or sound reduced models  

- Pneumatic tools should be fitted with silencers or mufflers; 

- Working hours will be between the hours of 07:30 and 18:00 Monday to Friday, and 

between 07:30 and 16:30 on Saturdays 

- Deliveries will be programmed to arrive during daytime hours only where possible – 

between the hours of 07:30 and 18:00 Monday to Friday, and between 08:00 and 

16:30 on Saturdays. Care will be taken when unloading vehicles to minimise 

disturbance to residents.  

- Delivery vehicles should be prohibited from waiting within the site with their engines 

running;  

- All plant items should be properly maintained and operated according to the 

manufactures’ recommendations in such a manner as to avoid causing excessive 

noise;  

- All plant should be sited so that the noise impact at nearby noise-sensitive properties 

is minimised;  

- Problems concerning noise from construction works can sometimes be avoided by 

taking a considerate and neighbourly approach to relations with residents. 

Appropriate notice shall be given, should there be any unusually disruptive activity 

scheduled to take place. 



 

Vibration Management 

 

The Site Manager will consider the relevant thresholds for determining significant impacts 

(for both building damage risk and human disturbance) which will be sourced from relevant 

standards and guidance. Estimated vibration levels during construction operations are 

unlikely to be above the relevant thresholds, however vibration levels will be monitored with 

measurements taken as necessary. 
 


