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SUMMARY

11

A programme of archaeological monitoring and recording is required during
development groundwork on land adjacent to Silverdene, Boston Road, Gosberton
Lincolnshire.

1.2 The site is archaeologically sensitive, located within an area occupied since the
Romano-British period and later, during the medieval period part of an important
centre for salt production in the fens.

13 The investigation will involve monitoring of development groundwork. Deposits
exposed will be recorded in writing, graphically and photographically.

14 On completion of the fieldwork a report will be prepared detailing the results of the
investigation. The report will consist of a narrative supported by illustrations and
photographs.

INTRODUCTION

2.1 This document comprises a written scheme of investigation for archaeological
monitoring and recording of development on land adjacent to Silverdene, Boston
Road, Gosberton, Lincolnshire.

2.2 This document contains the following parts:

2.2.1 Overview.
2.2.2  Stages of work and methodologies.
2.2.3  List of specialists.

2.2.4 Programme of works and staffing structure of the project

SITE LOCATION

3.1

Gosberton is a village and civil parish located 8.5km north of Spalding in the
administrative district of South Holland, Lincolnshire. The Site is located 650m east
of the parish church of St Peter and St Paul's at National Grid Reference TF 2452
3184

PLANNING BACKGROUND

4.1

Planning permission (H08-2018-20) has been approved for the residential
development of 18 dwellings and associated road and services on land adjacent to
Silverdene, Boston Road, Gosberton, Lincolnshire. Permission is subject to a
condition requiring the implementation of an archaeological programme of works
comprising the monitoring of development groundwork fully detailed in a Written
Scheme of Investigation.
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5 SOILS AND TOPOGRAPHY

51

Local soils are of the Pepperthorpe/Tanvats Series, typically fine silty alluvial gley
soils developed on marine alluvium (Robson 1990, 30). These soils overlie clay and
silt tidal flat deposits with Oxford Clay Formation mudstone bedrock (BGS2019).

6 ARCHAEOLOGICAL OVERVIEW

6.1

6.2

6.3

6.4

6.5

6.6

There are no prehistoric sites known within the vicinity of the proposed development.
Any prehistoric sites are likely to be buried at some depth below tidal silts which
followed marine inundation of the area in the 1% millennium BC. The Bicker Haven, a
major fen water way, lay just to the north of the Site and formed as the marshes
drained during the Iron Age Hayes and Lane 1992, 53-64).

A small quantity of Roman finds including samian ware and a bone pin were found
approximately 200m east of the site. The finds were reported by workmen and said to
be at 3m depth, although the HER notes that, if accurate, this would be exceptional
(LHER 20092).

The settlement of Gosberton may have been founded during the Saxon period and late
Saxon pottery has been recovered during excavations within the core of the village. A
Saxon or medieval bank may have been constructed along the line of what is now Mill
Road on the eastern edge of the site, to protect against flooding (Cope-Faulkner 1999).
Gosberton is first mentioned in the Domesday Survey of c.1086. Referred to as
Gozeberdecherca or Gosebertechirche, the name is derived from the Old High German
meaning 'Gosbert's church' (Cameron 1998, 51).

At the time of the Domesday Survey the land was held by the Bishop of Lincoln and
Count Alan and contained 18 acres of meadow and 3 salt pans (Foster and Longley
1976). Although not specifically referred to in the listing, place-name evidence would
suggest there was a church in existence at this time. The Abbot of Peterborough also
held a manor in Gosberton (Hallam 1965, 195). The entry for this manor is under the
record for Donington as that town lay partly in the Danelaw Hundred of Surfleet and
Gosberton and partly in the Hundred of Quadring and Donington. The entry for the
abbot's holding includes a further 16 salt pans and 12 acres of meadow (Foster and
Longley 1976). However, it is unlikely that all these possessions were in Gosberton.

Much of the early history regarding Gosberton deals with reclamation of land from the
fen and sea. These reclaimed areas, or newlands, appear in charters of Crowland
Abbey from c¢. 1204 and continues throughout the 13™ century. Some of this
reclamation was carried out in partnership with Surfleet (Hallam 1965). Although the
production of salt is recorded in the Domesday Survey, it was not until the 12 century
and later that Gosberton became an important centre for this industry. Much of the
evidence for this comes from grants to monastic institutions, notably Catley Priory and
Crowland Abbey (Hallam 1960).

It was during the 12 century that the parish church of St Peter and St Paul was built
(Pevsner and Harris 1989), likely replacing an earlier church. The construction of a new
church may attest to a degree of wealth within the town or of the lord of the manor.
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6.7

6.8

Medieval pottery, coins, seals and belt buckles have been found in the vicinity of
Gosberton’s historic core.

Following the dissolution of the monasteries in 1539, monastic lands passed to the
Crown. Monk's Hall still retained its manorial court during Henry VII's reign, as attested
to in bailiff's accounts (Gairdner and Brodie 1908). These accounts also record the
repair of salt cotes (salt making pits) in Gosberton.

Epworth's 1799 'Plan of the Parish of Gosberton' shows the two fields that comprise
the Site were in their current configuration and suggests no buildings stood in the
vicinity. The first edition Ordnance Survey map of 1888 makes it apparent the mill and
adjacent buildings are to the east of the Site, between Mill Road and Boston Road

7 AIMS AND OBJECTIVES

7.1

7.2

The aim of the work will be to record and interpret the deposits and any
archaeological features exposed during the development groundwork.

The objectives of the investigation will be to:

. Determine the form and function of the archaeological features
encountered;

. Determine the spatial arrangement of the archaeological features
encountered;

. As far as practicable, recover dating evidence from the archaeological
features, and

. Establish the sequence of the archaeological remains present on the site.

8 SITE OPERATIONS

8.1

General considerations

8.1.1 All work will be undertaken following statutory Health and Safety
requirements in operation at the time of the investigation.

8.1.2  All work will be carried out in accordance with the Lincolnshire Archaeological
Handbook (Lincolnshire County Council 2016) and any revisions of such
received up to the acceptance of this specification. Additionally, the work will
be undertaken in consideration of, and with reference to, the regional
research agenda (Knight et al. 2012).

8.1.3 The work will be undertaken according to the relevant codes of practise
issued by the Chartered Institute for Archaeologists (CIfA), under the
management of a Member of the institute (MCIfA). Archaeological Project
Services is CIfA registered organisation no. 21.

Archaeological Project Services
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8.1.4 Any and all artefacts found during the investigation and thought to be
‘treasure’, as defined by the Treasure Act 1996, will be removed from site to
a secure store and promptly reported to the appropriate coroner’s office
and the Portable Antiquities’/Finds Liaison Officer. The archaeological
curator will also be informed.

8.2 Methodology

8.2.1 The archaeological monitoring will be undertaken during the groundworks
phase of development, and includes the archaeological monitoring of all
phases of soil movement. Initially the work will comprise the monitoring of
the access road. Dependant on the results of this phase of archaeological
work, in consultation with the archaeological curator, it will be decided if
further monitoring is required, and to what extent, on other parts of the
site.

8.2.2 Stripped areas and trench sections will be observed to identify and record
archaeological features that are exposed and to record changes in the
geological conditions. The section drawings of the trenches will be recorded
at a scale of 1:10. Should features be recorded in plan these will be drawn at
a scale of 1:20. Written descriptions detailing the nature of the deposits,
features and fills encountered will be compiled on Archaeological Project
Services pro-forma record sheets.

8.2.3 Finds recovered will be bagged and labelled for later analysis.

8.2.4 Throughout the investigation a photographic record will be compiled. The
photographic record will consist of:

e the site during the investigation to show specific stages of work, and
the layout of the archaeology within the area.

e individual features and, where appropriate, their sections.
e groups of features where their relationship is important.

8.2.5 Should human remains be located they will be left in situ and only
excavated if absolutely necessary. Should removal be required the
appropriate Ministry of Justice licence will be obtained before the
exhumation of the remains. In addition, the Local Environmental Health

Department, coroner and the police will be informed, where appropriate.

POST-EXCAVATION

9.1 Stage 1

9.1.1 On completion of site operations, the records and schedules produced
during the investigation will be checked and ordered to ensure that they

Archaeological Project Services
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9.2

9.3

form a uniform sequence forming a level Il archive. A stratigraphic matrix of
the archaeological deposits and features present on the site will be
prepared. All photographic material will be catalogued and labelled, the
labelling referring to schedules identifying the subject/s photographed.
9.1.2 All finds recovered during the fieldwork will be washed, marked and
packaged according to the deposit from which they were recovered. Any

finds requiring specialist treatment and conservation will be sent to York
Archaeological Trust.

Stage 2

9.2.1 Detailed examination of the stratigraphic matrix to enable the
determination of the various phases of activity on the site.

9.2.2 Finds will be sent to specialists for identification and dating.

Stage 3

9.3.1 On completion of stage 2, a report detailing the findings of the investigation
will be prepared.

9.3.2  This will consist of:
e A non-technical summary of the results of the investigation.
e A description of the archaeological setting of the investigation.
e Description of the topography of the site.
e Description of the methodologies used during the investigation.
o A text describing the findings of the investigation.

e A consideration of the local, regional and national context of the
investigation findings.

e Plans of the archaeological features exposed. If a sequence of
archaeological deposits is encountered, separate plans for each phase will
be produced.

e Sections of the trenches and archaeological features.

¢ Interpretation of the archaeological features exposed, and their chronology
and setting within the surrounding landscape.

e Specialist reports on the finds from the site.

Archaeological Project Services
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e Appropriate photographs of the site and specific archaeological features.
REPORT DEPOSITION

10.1  Copies of the report will be sent to: the client and to Lincolnshire County Council
Historic Environment Record.

ARCHIVE

11.1  The documentation and records generated during the investigation will be sorted
and ordered into format acceptable to The Collection, Lincoln. This will be
undertaken following the requirements of the document titled Conditions for the
Acceptance of Project Archives for long-term storage and curation. The archive will
be deposited by August 2020.

PUBLICATION

12.1  Details of the investigation will be input to the Online Access to the Index of
Archaeological Investigations (OASIS).

12.2  If appropriate, notes on the findings will be submitted to the appropriate national
journals: Britannia for discoveries of Roman date, and Medieval Archaeology for
findings of medieval or later date. In addition, a note will be submitted to the local
journal, Lincolnshire History and Archaeology.

CURATORIAL RESPONSIBILITY

13.1  Curatorial responsibility for the archaeological work undertaken on the site lies with
the Planning Archaeologist, Lincolnshire County Council. They will be given written
notice of the commencement of the project.

VARIATIONS AND CONTINGENCIES

14.1  Variations to the proposed scheme of works will only be made following written
confirmation of acceptance from the archaeological curator.

14.2 In the event of the discovery of any unexpected remains of archaeological
importance, or of any changed circumstances, it is the responsibility of the
archaeological contractor to inform the archaeological curator.

14.3  Where important archaeological remains are discovered and deemed to merit
further investigation additional resources may be required to provide an
appropriate level of investigation, recording and analysis.

14.4  Any contingency requirement for additional fieldwork or post-excavation analysis
outside the scope of the proposed scheme of works will only be activated following

full consultation with the archaeological curator and the client.

PROGRAMME OF WORKS AND STAFFING LEVELS

Archaeological Project Services
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15.1

15.2

15.3

The investigation will be integrated with the programme of construction and is
dependent on the developers’ work programme, and also on the quantity and
complexity of archaeological remains encountered. It is therefore not possible to
specify the person-hours for the archaeological site. Post-excavation work is
likewise dependent on the quantity and complexity of archaeological remains
encountered.

An archaeological supervisor with experience of investigations of this type will
undertake the work.

Post-excavation analysis and report production will be undertaken by the
archaeological supervisor, or a post-excavation analyst as appropriate, with
assistance from a finds supervisor, illustrator and external specialists.

SPECIALISTS TO BE USED DURING THE PROJECT

16.1 The following organisations/persons will, in principle and if necessary, be used as
subcontractors to provide the relevant specialist work and reports in respect of any
objects or material recovered during the investigation that require their expert
knowledge and input. Engagement of any particular specialist subcontractor is also
dependent on their availability and ability to meet programming requirements.

Task Body to be undertaking the work

Conservation York Archaeological Trust

Pottery Analysis Prehistoric — S Percival/P Chowne, Independent

Specialists

Roman — | Rowlandson/R Perrin, Independent Specialists
Post-Roman — A Irving/J Young, Independent Specialists

Clay pipe D Buckley, APS
Non pottery Artefacts D Buckley, APS/J Cowgill, Independent Specialist
Flints ] Martin-Jones, APS/T Lane, Independent Specialist

Archaeometallurgy A Frasca, Independent Specialist/] Cowsgill,

Independent Specialist

Animal Bones J Rackham or M Holmes, Independent Specialists

Environmental Analysis J Rackham or V Fryer, Independent Specialists

Human Remains Analysis R Kendall, Independent Specialist

Radiocarbon dating SUERC

Dendrochronology Nottingham University Dendrochronology
Laboratory

Archaeological Project Services
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INSURANCES

17.1  Archaeological Project Services, as part of the Heritage Trust of Lincolnshire,
maintains Employers Liability Insurance of £10,000,000, together with Public and
Products Liability insurances, each with indemnity of £5,000,000. Copies of
insurance documentation can be supplied on request.

COPYRIGHT

18.1  Archaeological Project Services shall retain full copyright of any commissioned
reports under the Copyright, Designs and Patents Act 1988 with all rights reserved,;
excepting that it hereby provides an exclusive licence to the client for the use of
such documents by the client in all matters directly relating to the project as
described in the Project Specification.

18.2  Licence will also be given to the archaeological curators to use the documentary
archive for educational, public and research purposes.

18.3  In the case of non-satisfactory settlement of account then copyright will remain fully
and exclusively with Archaeological Project Services. In these circumstances it will
be an infringement under the Copyright, Designs and Patents Act 1988 for the client
to pass any report, partial report, or copy of same, to any third party. Reports
submitted in good faith by Archaeological Project Services to any Planning Authority
or archaeological curator will be removed from said planning Authority and/or
archaeological curator. The Planning Authority and/or archaeological curator will be
notified by Archaeological Project Services that the use of any such information
previously supplied constitutes an infringement under the Copyright, Designs and
Patents Act 1988 and may result in legal action.

18.4 The author of any report or specialist contribution to a report shall retain

intellectual copyright of their work and may make use of their work for educational
or research purposes or for further publication.
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Ordnance Survey, (c) Crown Copyright 2020. All rights reserved. Licence number 100022432

Site Block Plan as proposed
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DO NOT SCALE THIS DRAWING. THE CONTRACTOR IS DEEMED TO HAVE CHECKED ALL DIMENSIONS
ON SITE AND REPORT ANY DISCREPANCIES TO OGLESBY & LIMB LTD.
THE CONTENTS OF THIS DRAWING ARE COVERED BY COPYRIGHT AND REMAIN THE PROPERTY OF
OGLESBY & LIMB LTD. WRITTEN APPROVAL MUST BE OBTAINED FROM OGLESBY & LIMB LTD PRIOR
TO DUPLICATION OR REPRODUCTION OF THIS DRAWING OR ITS CONTENTS.

ANY DIMENSIONS NOT SHOWN ARE TO BE CHECKED AND AGREED WITH OGLESBY & LIMB LTD.

C 10.07.20 | Drawing updated in relation to LA | CLS

changes as follows:

1. 1B2P House Type Inclusion and
substitution for Plots 4 and 5.

B 30.04.20 | Drawing updated in relation to SE | RDL

changes as follows:

1. Turning head updated.

2.  Pumping station, compound and
access road added.

3. Ditches updated.

4. Plot 13 repositioned.

A 16.04.20 | Plots 1 to 5 amended as follows: RDL
1. Parking repositioned.

2.  Garden increased in depth.

3. Houses moved Slightly to West.

Plot 8 layout altered to allow for
these changes.

Turning head added to plot 12 &
13.
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